

# Annual Procurement Plan Revised

Budget year: 2013-2014

S/N <sup>o</sup>	Type	Title of tender	Estimated cost	Source of funds	Tendering method( ICB,NCB,IRT, NRT,RFQ,SS, Community approach, frame work contract, QCBS, etc	Planned tender document preparation date	Planned publication date	Planned bid opening date	Planned provisional notification date	Planned Contract signing date	Recruitment of the supervising firm (Yes/No)	Planned Contract Management start date	Contract closure date	Other information : Prior study, need of specialist for TS or TOR and /or contract management Prequalification, local preference, No objection from funding institution, etc
1.	<b>Goods</b>	Tender for office stationary N <sup>o</sup> 001/F/BO/C NF/2013-2014	10,900,000 Rwf	Ordinary Budget	NCB	26/07/2013	02/08/2013	02/09/2013	11/09/2013	20/09/2013	no	20/09/2013	24/09/2013	
2.		Tender for supply of office equipment N <sup>o</sup> 002/F/BO/C NF/2013-2014	1,000,000 Rwf	Ordinary Budget	Request for quotations	04/03/2014	6/03/2014	12/03/2014	14/03/2014	20/03/2014	no	20/03/2014	30/04/2014	
3.		Tender for banners N <sup>o</sup> 003/F/BO/C NF/2013-2014	1,500,000 Rwf	Ordinary Budget	NCB	19/09/2013	11/10/2013	11/11/2013	15/11/2013	25/11/2013	no	25/11/2013	30/06/2014	
4.		Tender for supply of Video Photo Camera	6,000,000 Rwf	UN WOMEN	NCB	01/04/2014	08/04/2014	08/05/2014	12/05/2014	22/05/2014	no	22/05/2014	29/05/2014	
5.		Tender for conference room, reception of meetings and accommodation service. N <sup>o</sup> 005/F/BO/C	15,000,000 Rwf	Ordinary Budget	NCB	02/07/2013	18/07/2013	20/08/2013	31/08/2013	09/09/2013	no	09/09/2013	09/09/2016	

S/N <sup>o</sup>	Type	Title of tender	Estimated cost	Source of funds	Tendering method( ICB,NCB,IRT, NRT,RFQ,SS, Community approach, frame work contract, QCBS, etc	Planned tender document preparation date	Planned publication date	Planned bid opening date	Planned provisional notification date	Planned Contract signing date	Recruitment of the supervising firm (Yes/No)	Planned Contract Management start date	Contract closure date	Other information : Prior study, need of specialist for TS or TOR and /or contract management Prequalification, local preference, No objection from funding institution, etc
		<b>NF/2013-2014</b>												
6.		Tender for decoration of stands . <b>N°006/F/BO/C NF/2013-2014</b>	1,000,000 Rwf	Ordinary Budget	RFQ	02/07/2013	05/07/2013	08/07/2013	10/07/2013	19/07/2013	no	22/07/2013	24/07/2013	
7.		Tender for production of NWC TV and radio program and sport advert, and documentary film, photography and Video Coverage <b>N°001/S/BO/C NF/2013-2014</b>	35,000,000 Rwf	Ordinary Budget	NCB	26/07/2013	02/08/2013	02/09/2013	11/09/2013	20/09/2013	no	20/09/2013	24/09/2013	
8.		Tender for translation of National Women's Council's documents. <b>N°002/S/BO/C NF/2013-2014</b>	1,000,000 Rwf	Ordinary Budget	RFQ	17/01/2014	21/01/2014	23/01/2014	27/01/2014	05/02/2014	no	05/02/2014	-	
9.		<b>Tender for production of Women's song. N°003/S/BO/C NF/2013-2014</b>	<b>5,000,000 Rwf</b>	<b>Ordinary Budget</b>	<b>NCB</b>	<b>11/03/2014</b>	<b>18/03/2014</b>	<b>18/04/2014</b>	<b>24/04/2014</b>	<b>19/05/2014</b>	<b>no</b>	<b>19/05/2014</b>		

S/N <sup>o</sup>	Type	Title of tender	Estimated cost	Source of funds	Tendering method( ICB,NCB,IRT, NRT,RFQ,SS, Community approach, frame work contract, QCBS, etc	Planned tender document preparation date	Planned publication date	Planned bid opening date	Planned provisional notification date	Planned Contract signing date	Recruitment of the supervising firm (Yes/No)	Planned Contract Management start date	Contract closure date	Other information : Prior study, need of specialist for TS or TOR and /or contract management Prequalification, local preference, No objection from funding institution, etc
10.		Tender on elaboration of women empowerment strategy and categorization of Women . N°004/S/BO/CNF/2013-2014	80,000,00 00 Rwf	Ordinary Budget	NCB	18/09/2013	18/10/2013	18/11/2013	27/11/2013	05/12/2013	no	05/12/2013		

**TUYISENGE Christine**

Executive Secretary of National Women's Council.

